Decision Point by Approval Authority Report

Approval Authority: Executive Council

Decision: [38] Executive Level Decision to transition WMSCR Comms functionality to web access via NNEW WP2 & ALDARS Comms functionality to NNEW WP2

Decision: [43] Concurrence on ERAM Release 3 package contents

Decision: [48] Strategy to Fund FAA Portion of NextGen 4-D Weather Cube

Decision: [49] Strategy to Obtain and Disseminate Total Lightning Data

Decision: [67] Approval of offshore implementation long term plan

Decision: [68] Decision to support NASE integration with AIM

Decision: [88] Executive Level Decision to move ADAS/ALDARS functionality to NNEW WP2

Decision: [97] Initial Investment Decision for legacy radar (ASR-9) SLEP, through 2025

Decision: [98] Initial Investment Decision for legacy radar (ASR-8) SLEP, including a weather channel, through 2025

Decision: [100] Initial Investment Decision for legacy beacon (Mode S) SLEP through 2025

Decision: [102] Final Investment Decision to implement SIM in terminal and en route legacy radar systems

Decision: [117] Decision to decommission FDIO systems

Decision: [119] Final Investment Decision for CATMT Work Package 3 contents

Decision: [125] Alaska Flight Service Modernization (AFSM) Segment 1 Final Investment Decision

Decision: [129] Final Investment Decision for Alaska Satellite Telecommunications Infrastructure (ASTI) Technical Refresh

Decision: [143] Investment Decision (FID) to Provide 10-Hour Convective Forecast Capability and In-Flight Icing Observation from Airborne Aircraft To NextGen

Weather Processor WP3

Decision: [147] Executive Level Decision to transfer ITWS' functionality to NWS WP3 (if not done in DP 144) and safety functionality (Microburst Predict) to
NextGen Far Term WP (NG FT WP)
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[184] Policy Decision-Global Information Exchange Assurance

[195] Time Based Flow Management (TBFM) Final Investment Decision

[200] En Route/Oceanic Integration Assessment

[207] DUAT Continuation decision

[209] Executive Level Decision to fund FAA portion of NextGen 4-D Weather Single Authoritative Source (4-D Wx SAS)

[213] Executive Level Decision to fund FAA portion 4-D Wx SAS Tech Refresh

[236] Decision to buy systems for Cat I11/111 ILSs where necessary

[245] Decision on near-term minimum operational VOR ground network

[258] Investment Analysis Readiness Decision for LCGS

[262] Decision to implement Big Airspace at candidate areas

[267] Decision to proceed with High Altitude Generic Airspace Concept Phase 1

[271] Wake Turbulence Procedures

[272] Recommend 1 or 2 test field locations and define automation requirements

[306] Acquisition Strategy for Automated Flight Service Stations - CONUS

[344] Establish Requirements for a Backup Timing Source

[345] Implementation strategy decision for GPS timing backup

[348] Approve new CCS for ATCSCC in Potomac

[373] RMMS CONOPS for NextGen Integration Strategy Decision

[374] RMMS Technology Refresh Final Investment Decision

[376] Interface RMLS with SWIM Segment 2 Executive Level Decision

[390] Final Investment Decision for legacy beacon (Mode S) SLEP through 2025

[391] Final Investment Decision for legacy radar (ASR-8) SLEP, including a weather channel, through 2025
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[392] Final Investment Decision for legacy radar (ASR-9) SLEP through 2025

[411] ATO Concurrence with FAA-wide SMS Integration & Implementation Strategy

[412] Assess Current 2011-2015 Strategy to Reduce Commercial Air Carrier Fatality Rate

[413] Assess Current 2016-2020 Strategy to Reduce Commercial Air Carrier Fatality Rate

[414] Assess Current 2021-2025 Strategy to Reduce Commercial Air Carrier Fatality Rate

[415] Develop New Strategy to Further Reduce Commercial Air Carrier Fatality Rate

[418] Assess Current 2011-2013 Strategy to Reduce General Aviation Fatality Rate

[419] Assess Current 2014-2018 Strategy to Reduce General Aviation Fatality Rate

[420] Develop New Strategy to Further Reduce General Aviation Fatality Rate

[421] Assess Current Strategy to Reduce Alaska Part 135 and GA Accidents

[422] Assess Strategy to Reduce Runway Incursions

[423] Develop Strategy to Further Reduce Runway Incursions

[424] Assess Strategy to Reduce OEs

[425] Develop Strategy to Further Reduce Operational Errors

[432] Strategy to Meet NextGen Safety Objectives/Develop Safety Management Service

[433] Integrated Core Safety Data Services Agreement

[443] 11D to Tech Refresh/SLEP wind shear detection services of all WS systems

[444] FID to Tech Refresh/SLEP all low-level wind shear detection systems as part of wind shear detection service

[445] 11D to consolidate and replace automated surface observing capability with mulit-agency NextGen Surface Observing capability

[446] FID to consolidate and replace automated surface observing capability

[448] IARD to fund FAA portion of NNEW WP2 & transition WMSCR/ALDARS to Comms to NNEW WP

[449] 11D to fund FAA portion of NNEW WP2 & transition WMSCR/ALDARS Comms to NNEW WP2
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[450] IARD to fund FAA portion of 4-D Weather SAS Tech Refresh

[451] 11D to fund FAA portion of 4-D Weather SAS Tech Refresh

[452] IARD to provide 10-hour Convective Forecast capability to NWP WP3 and in-flight Icing Observation from airborne aircraft to NWP WP3

[453] 11D to provide 10-hour Convective Forecast capability to NWP WP3 and provide in-flight Icing Observation from airborne aircraft to NWP WP3

[454] 1SD to document final configuration of the NextGen Wx Processor Work Pkg 3 (NWP WP3)

[455] FID to Acquire and Deploy Wake Turbulence for Mitigation for Departures (WTMD)

[456] ISD to Acquire and Deploy Wake Turbulence for Mitigation for Departures (WTMD)

[457] 11D to Add Wake Turbulence for Mitigation for Arrivals (WTMA) from Closely Spaced Parallel Runways (CSPR)

[458] FID to Add Wake Turbulence for Mitigation for Arrivals (WTMA) from Closely Spaced Parallel Runways (CSPR)

[459] ISD to Add Wake Turbulence for Mitigation for Arrivals (WTMA) from Closely Spaced Parallel Runways (CSPR)

[460] 11D to Add Wake Turbulence for Mitigation for Single Runway (WTSR)

[461] FID to Add Wake Turbulence for Mitigation for Single Runway (WTSR)

[462] ISD to Add Wake Turbulence for Mitigation for Single Runway (WTSR)

[481] Executive Level decisions to move access to Lightning data to NNEW

[482] 11D to transfer most ITWS functionality to NWP WP2 or Tech Refresh ITWS

[483] FID to transfer most ITWS functionality to NWP WP2 or Tech Refresh ITWS

[585] Transition plan for NAS Programs to use the Intrusion Detection & Response capability completed

[586] Transition plan for NAS Programs to use the Certified Software Management capability completed

[589] Transition plan for NAS Programs to use the External Boundary Protection capability completed

[596] Traffic Flow Management Sustainment Final Investment Decision

Approval Authority:

Joint Resource Council
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[2] AIM Modernization Segment 1 Final Investment Decision

[30] Investment Analysis Readiness Decision for Tower Flight Data Manager 1 (TFDM1)

[31] Final Investment Decision for Post ERAM R3 Work Package

[33] Investment Analysis Readiness Decision for Security Integrated Tool Suite (SITS)

[34] Decision on Voice Bridge Contract (Align with NVS 11D)

[36] Final Investment Decision for migration of PRM to PRM-A (based on multilateration)

[37] IARD to Tech Refresh/SLEP wind shear detection services capability of all WS systems (to address wind shear study & technologies)

[40] Initial Investment Decision to acquire & deploy initial phase of Wake Turbulence capability for Mitigation for Departures (WTMD) from Closely
Spaced Parallel Runways (CSPR)

[44] Time Based Flow Management (TBFM)/Integrated Enterprise Solution (IES) Initial Investment Decision

[45] Terminal Automation Modernization and Replacement (TAMR) Phase 3 Initial Investment Decision

[46] Tower Flight Data Manager 1 (TFDM1) Final Investment Decision

[47] Final Investment Decision for NAS Voice Switch

[57] TBFM/IES Final Investment Decision

[61] Investment Decision to add WT for Mitigation for Arrivals (WTMA) from Closely Spaced Parallel Runways (CSPR)

[65] Common Information Display Systems (IDS) capability in En Route and Terminal Final Investment Decision

[70] Acquisition Decision to establish a Federal Procurement for Ground Based Augmentation System (GBAS) CAT II/111 capable systems under the
Local Area Augmentation System (LAAS) Program

[74] Approve FTI Re-Compete Decision

[75] En Route Automation NextGen Mid-Term Work Package Initial Investment Decision

[76] Final Investment Decision for removal or SLEP/replace ASDE surface primary radars (evolving requirements for safety and security may impact
decision)

[77] Initial investment Decision to implement a NextGen Surveillance and Weather Radar Capability for ATC

[78] Initial Investment Decision to implement a NextGen beacon/backup radar system for ATC
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[79] Investment Analysis Readiness Decision (IARD) for NextGen Wx Processor WP1 and NNEW WP1 to enter IA

[83] Transition to NextGen Far Term automation platforms and display subsystem through convergence Initial Investment Decision

[85] Investment Decision (IARD) to Consolidate & Replace Automated Surface Observing Systems

[86] Investment Decision (11D) for NextGen Wx Processor WP1 (includes CIWS functionality, NG WARP functionality & NNEW WP1 functionality (includes
WARP WINS & FBWTG))

[89] Final Investment Decision for NextGen Wx Processor WP1

[95] Decision for replacement of terminal primary radars (ASR-11 PSR) and removal of terminal beacons (ASR-11 MSSR)

[96] Decision for replacement of en route beacons (ATCBI-6)

[103] Final Investment Decision for technology refresh of beacons (ATCBI-6)

[104] Final Investment Decision to implement a NextGen Surveillance and Weather Radar Capability for ATC

[105] Final Investment Decision to implement a NextGen beacon/backup radar system for ATC

[107] TAMR Phase 3 Final Investment Decision

[110] Approve final investment for transition to NextGen automation platforms and display subsystem through convergence

[111] En Route Automation NextGen Mid-Term Work Package Final Investment Decision

[115] Approve Tower Flight Data Manager 1 Initial Investment Decision

[121] AIM Modernization Segment 2 Final Investment Decision

[122] AIM Modernization Segment 3 Final Investment Decision

[126] Initial Investment Decision (11D) Flight Services Facilities

[127] Final Investment Decision (FID) Flight Services Facilities

[130] Selection of SWIM Segment 2 candidates.

[144] Investment Decision (IARD) to Tech Refresh ITWS systems (includes improved data quality, upgraded TWINDS & path-based wind shear), or
transfer all functionality (TWINDS & path-based wind shear) to NWP WP2 or Tech Refresh ITWS

[158] Data Communications Segment 1 FID (part 1 of a split FID)
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[166] Decision on enhanced FIS-B services

[177] Initial Investment Decision for SITS Air Domain Security Architectures

[179] Final Investment Decision for LCGS

[180] Final Investment Decision for ADS-B to assume LCGS function, or approve a Technology Refresh for LCGS

[198] Tower Flight Data Manager 2 (TFDM2) Final Investment Decision

[201] En Route /Oceanic IES NextGen WP Initial Investment Decision

[202] En Route /Oceanic IES NextGen WP Final Investment Decision

[203] Flight Service, AFSM Voice System Provisioning Coordination with NVS

[206] Final Investment Decision for SITS Air Domain Security Architecture

[208] Meteorological and Aeronautical Planning System (MAPS) Final Investment Decision

[212] Investment Decision (IARD) to add WT Mitigation for Single Runway (WTSR) decision support capability

[214] Determine to Sustain or Decommission LDRCL

[215] Determine to Sustain or Decommission RCL

[216] Determine to Sustain NMR or incorporate it into FTI-2

[218] CRDR for migration to L-band for DataComm

[254] In-Service Decision for SBS Critical Services (ADS-B) NAS wide implementation, including backup strategy

[255] In-Service Decision for WM/LAT (Alaska and Colorado)

[256] Final Investment Decision for ASR-11 Technology Refresh Segment 2 (through 2025)

[259] Final Investment Decision for RWSL Technology Refresh

[260] Decision on ADS-B Rule Compliance

[275] Terminal Automation NextGen Mid-Term Work Package Initial Investment Decision

[276] Terminal Automation NextGen Mid-Term Work Package Final Investment Decision
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[277] Final Investment Decision for SWIM Segment 2 (Baseline FY12 - 16)

[293] Policy Decision between ATO-E, ATO-W, and ATO-P to allocate the initial focus of Enterprise Information System Security (ISS)

[294] IARD for Mid Term Work Package

[295] FID for ID&R, EBP, IPE, and CSM capabilities of Mid Term Work Package

[296] 11D for RE&D for 1&KM

[297] 11D for EBP, ID&R, IPE, and CSM for the Mid Term Work Package

[298] IARD for Far Term Work Package

[299] IID for Far Term Work Package

[300] FID for 1&KM Mid Term Work Package

[301] BCD Far Term Work Package

[303] Future Facility Strategy Decision

[304] Data Communications Segment 2 FID

[339] Initial Investment Decision for NAS Voice Switch

[341] Final Investment Decision to transition WMSCR Comms functionality to web access via SWIM Seg 3 & ALDARS Comms to NNEW WP2

[346] Final Investment Decision for CATMT Work Package 4

[349] Approve Digital Audio Legal Recorder replacement

[350] FID for NEXCOM Segment 2 Modernization Phase 1

[351] Approve RCE Replacement

[353] Data Communications Segment 1 FID (part 2 of a split FID)

[355] CATMT Work Package 4 Investment Analysis Readiness Decision

[356] CATMT Work Package 4 Initial Investment Decision

[357] TBFM/IES Investment Analysis Readiness Decision
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[359] En Route /Oceanic IES NextGen WP Investment Analysis Readiness Decision

[361] En Route Automation NextGen Mid-Term Work Package Investment Analysis Readiness Decision

[363] Terminal Automation NextGen Mid-Term Work Package Investment Analysis Readiness Decision

[365] Transition to NextGen Far Term automation platforms and display subsystem through convergence Investment Analysis Readiness Decision

[367] Meteorological and Aeronautical Planning System (MAPS) Investment Analysis Readiness Decision

[368] Meteorological and Aeronautical Planning System (MAPS) Initial Investment Decision

[370] AIM Modernization Segment 3 Investment Analysis Readiness Decision

[371] AIM Modernization Segment 3 Initial Investment Decision

[385] Initial Investment Decision of common Information Display Systems (IDS) capability in En Route and Terminal

[387] NextGen ATOP/Offshore Automation Investment Analysis Readiness Decision

[388] NextGen ATOP/Offshore Automation Initial Investment Decision

[389] NextGen ATOP/Offshore Automation Final Investment Decision

[393] Initial Investment Decision for Technology Refresh of ATCBI-5 beacon system

[394] Final Investment Decision for Technology Refresh of ATCBI-5 beacon system

[395] Initial Investment Decision for Technology Refresh of ATCBI-6 beacon system

[396] Investment Analysis Readiness Decision for Precision Runway Monitor-Alternate

[397] Initial Investment Decision for migration of PRM to PRM-A (based on multilateration)

[398] In-Service Decision for PRM-A (based on multi-lateration)

[399] Investment Analysis Readiness Decision for removal or SLEP/replace ASDE surface primary radars

[400] Initial Investment Decision for removal or SLEP/replace ASDE surface primary radars

[401] In-Service Decision for Low Cost Ground Surveillance system

[402] In-Service Decision for Runway Status Light system



Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

[403] Final Investment Decision for SBS Implementation of Advanced ADS-B Applications

[404] In-Service Decision (ISD) for Final Operational Capability (FOC) for ADS-B Critical and Essential Services

[405] Investment Analysis Readiness Decision for SIM in terminal and en route legacy radar systems

[406] Initial Investment Decision for SIM in terminal and en route legacy radar systems

[407] Investment Analysis Readiness Decision for NextGen Surveillance and Weather Radar Capability

[408] In-Service Decision for NextGen Surveillance and Weather Radar Capability

[409] Investment Analysis Readiness Decision for New Beacon/Backup System

[410] In-Service Decision for New Beacon/Backup System

[438] Flight Data Interface Modernization Investment Analysis Readiness Decision

[439] Flight Data Interface Modernization Initial Investment Decision

[440] Flight Data Interface Modernization Final Investment Decision

[441] ATIS Technical Refresh FID

[442] Determine need for VSCS Technical Refresh Phase IV

[447] 1SD to replace all automated surface observing systems with NextGen Surface Observing capability

[486] ATIS Technical Refresh IARD

[487] ATIS Technical Refresh 11D

[496] Airport Wireless Communication System IARD

[497] Airport Wireless Communication System 11D

[498] Airport Wireless Communication System FID

[499] FID for NEXCOM Segment 2 Modernization Phase 2

[516] Investment Analysis Readiness Decision (IARD) for a Mobile/Transportable Airport Surveillance Radar (MASR)

[517] Initial Investment Decision (I11D) for a Mobile/Transportable Airport Surveillance Radar (MASR)
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[518] Final Investment Decision (FID) for a Mobile/Transportable Airport Surveillance Radar (MASR)

[519] In-Service Decision (ISD) for a Mobile/Transportable Airport Surveillance Radar (MASR)

[588] Transition plan for NAS Programs to use the Internal Policy Enforcement capability completed

[593] Investment Analysis Readiness Decision (IARD) for Technology Refresh of ATCBI-5 beacon system

[595] IARD for Continuation of Flight Services

[604] In-Service Decision (ISD) for SIM in Terminal and En Route Legacy Radar Systems

[605] Investment Analysis Readiness Decision of common Information Display Systems (IDS) capability in En Route and Terminal
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Unassigned

[1] Approve ERAM Release 2 package contents

[3] NIMS sustainment or total resumption service by RMMS decision

[4] Final Investment Decision for SWIM Ground Segment 1 Implementation (Baseline for FY 09 - 10)

[5] VOR decision for drawdown based on GNSS

[6] Develop rightsizing DME requirements, e.g., service volume, DME architecture, pathway.

[7] Decision for ADS-B/TIS-B/FIS-B Segment 2 (NAS wide) implementation, including backup strategy (the approved backup strategy is to retain limited
secondary radar and all terminal primary radars)

[8] Decision for legacy radar/beacon (ASR-8/ATCBI-4/5, ASR-9/Mode S) low activity refresh through 2020 (no extension of ASR-11 deployment)

[9] Investment Decision for Terminal Doppler Weather Radar (TDWR) SLEP 1

[10] Investment Decision for continued funding to evaluate lower troposphere aircraft Wx Obs

[11] Investment Decision to transfer the Comms functionality of WARP WINS into SWIM (System Wide Information Management) Seg 2 as component
of NNEW

[12] Investment Decision for WARP Sustain until subsumed into NextGen Wx Processor Work Package 1 (WP1)

[13] Investment Decision to move TWIP to SWIM Air Segment (Or remain as a vendor provided service)
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[14] Investment Decision for WMSCR TR; Sustained to reach SWIM Segmt. 3 (Re-Org expect transition to Comm.)

[15] Investment Analysis Readiness Decision (IARD) for NextGen Facilities

[16] Decision to develop avionics policy, standards and equipage strategy for Enhanced/Synthetic Vision Systems (EVS/SVS) to support low and zero
visibility surface operations.

[17] TCAS Research

[18] Approve requirements for Post ERAM R3 work package initial investment

[19] Approve CATMT work package 2 (mid-term package content)

[20] Approve EFS final investment to migrate towards TFDM functional capability.

[21] SAIDS near-term sustainment/replacement final investment decision

[22] Approve NextGen Staff Tower ConOps

[23] Decision on next generation CAT | Landing System.

[24] Decision to proceed with research & development work for Category-I11/111 GBAS

[25] Final Investment Decision to baseline NEXRAD and fund science evolution on NEXRAD, including Dual Pol

[26] EC Strategy Decision to outsource existing ASOS maintenance contract [with NWS]

[27] Investment Decision for ITWS

[28] NextGen. Equipage Strategy

[32] NextGen Staff Tower initial investment decision

[35] Determine FAA's initial investment strategy for the data communications program and the concomitant rulemaking strategy for airborne equipment.

[39] Executive Level Decision to Deploy End State JAWS

[41] Initial Investment Decision (11D) for NextGen Facilties

[42] Decision to mandate weather sensor (MDCRS/TAMDAR) equipage on aircraft (Jetliners first, then Taxi/Commuter, small aircraft later) [NAS EA
Roadmap (Wx)]

[50] Final Investment Decision (FID) - Approve Transition for Candidate ARTCCs and TRACONS to 1st Set of NextGen Facilties
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[51] Final Decision published for Rulemaking of new air/ground comm. System (DATACOM) [NAS EA Roadmap (Comm)]

[54] Decision to develop avionics policy and standards for Enhanced Aircraft Flight Management Systems to support 4D super density operations. (DP
171. DP 172 must be completed)

[55] Assess common front end display components for Radar Display (i.e., R-side) monitor

[56] Approve En Route Automation Release 4 package contents

[58] Staffed NextGenTower final investment decision

[60] Final Investment Decision for TDWR SLEP 2

[62] Investment Decision to SLEP (or replace) F-420 wind sensor/display

[63] Investment Decision to SLEP (or replace) DASI

[64] Approve En Route Automation Release 5 package contents

[66] Executive approval to integrate DOTS+ functionality into TFMS WP2

[71] Investment Decision to transfer remaining ALDARS functionality to WMSCR or H/W Tech Refresh for ALDARS

[72] Investment Decision for ASR-WSP Tech Refresh

[73] Approve En Route Automation Release 6 package contents

[80] Decision supporting AIM integration

[82] Investment Decision for NextGen Wx Processor WP2 to accept enhanced Aircraft Obs (Turbulence & Humidity )

[84] Decision to 1) decommission all ground-based wind shear capability (TDWR, ASR-WSP & LLWAS) but replace TDWR w/less expensive Wx radar and
SLEP ASR-9/11 Wx Channel; or 2) SLEP ground-based wind shear except replace LLWAS w/LIDAR for dry MB Detect & SLEP NE

[87] Investment Decision to add WTMSR (WT Mitigation for Single Runway) decision support capability

[90] Approve ARTS IIE system migration to either ARTS Il1E and/or STARS final investment

[91] Investment Decision to SLEP following: 1) Wind Shear systems, 2) ASR-9/11 Wx Channel and 3) NEXRAD; or replace them with a NextGen Wx
Surveillance Capability

[92] Investment Decision for NEXRAD - SLEP or replacement

[93] Rulemaking decision for equipage of Weather Sensors and Wake Turbulence implementation



Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

Decision:

[99] Decision for ASR-11 Technology Refresh Segment 1 Final Investment Decision

[101] Decision for acquisition of (JRC 2a decision) of RWSL systems

[106] ARTS 1E/IIE: Investment decision to sustain & upgrade hardware and software until full migration is completed

[108] Decision to award a follow on contract for TMA Upgrades Replaced by decision point 195

[112] Assessment for common Terminal and En Route R-side display (e.g., hardware and software)

[113] Access common Surveillance Data Processing for Terminal and En Route automation (e.g., 3 mile separation, fusion).

[114] Assessment for common display (e.g., H/W and S/W platforms) of electronic flight data for En Route and Terminal automation.

[116] TDLS near-term sustainment final investment decision

[118] Define and approve En Route pre-implementation acquisition strategy

[120] AIM Modernization Segment 1 Initial Investment Decision

[123] Continuation of DUATS Services

[124] Continuation of pre-flight and in-flight

[128] Final Investment Decision for SWIM Segment 1B (Baseline for FY 11 - 13)

[131] Final Investment Decision (FID) - Approve Transition for Candidate ARTCCs and TRACONS to 2st Set of NextGen Facilities

[132] Final Investment Decision (FID) - Approve Transition for Candidate ARTCCs and TRACONS to 3rd Set of NextGen Facilties

[133] Final Investment Decision (FID) - Approve Transition for Candidate ARTCCs and TRACONS to 4th Set of NextGen Facilties

[134] Final Investment Decision (FID) - Approve Transition for Candidate ARTCCs and TRACONS to 5th Set of NextGen Facilties

[135] Final Investment Decision (FID) - Approve Transition for Candidate ARTCCs and TRACONS to 6th Set of NextGen Facilties

[136] NCIME Executive Decision

[137] Phase 1 - Decision to start GPS Signal Monitoring Acquisition

[138] Phase 2 - Decision for Signal Monitoring Integration with GPS

[139] Phase 3 - Transition and Operational Evaluation
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[140] Decision on Enhanced Weather Sensors to support enhanced wx observations and forecasting

[141] Evaluate alternatives for system outsourcing or Technical Refresh for sustainment until replaced with NextGen surfacing observing capability

[142] Final Investment Decision for ITWS to add 12 systems & provide Wx support (remote displays) to 25 satellite/reliever airports

[145] Final Investment Decision for TDWR SLEP 3 (made in conjunction with Decision 84)

[146] Final Investment Decision to baseline CIWS prototype as NWP WP1

[148] Final Investment Decision to integrate CIWS functionality into NWP WP2. Also includes decision to implement Convective 8-hour forecast &
enhanced aircraft Obs (Turb/Humdity) into NWP WP2.

[149] NextGen Equipage Implementation Plan (not realistic for single equipage for all capabilities)

[150] Airborne Communications Infrastructure, evaluate and establish standards for low cost handheld devices for general aviation (GA)
advisories. Develop and encourage use of commercial data services for digital messaging to and from GA pilots.

[151] Airborne Navigation Backup (eLoran, IRU, other backup) (must complete NAV DP 23, 24 2009Q1, likely FY09Q3, New Administration)

[152] Cooperative Surveillance Concept (SC-218, including TCAS concept)

[153] A/C IP architecture to Support Ground IP Architecture

[154] Determine are TAWS algorithms sufficient for NextGen (Terrain)

[155] First operationally approved GBAS Cat Il through proof-of-concept (non-Fed)

[156] Initial new GNSS capabilities expected to become operational

[157] New standards for GNSS/IRU integration (including low-cost inertial systems)

[159] Aircraft standards publication for Segment 1 linked to Datacomm

[160] Aircraft standards publication for Segment 2 linked to DataComm

[161] DataComm Avionics development complete, Forward Fit begins

[162] Agency Link Decision for FCI

[163] VDLM-2/A0C performance to support Datacom Segment 2 and 3

[164] FCI Airspace prescription (policy effectivity date - timeframe TBD)
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Decision:

Decision:

Decision:

Decision:

Decision:
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Decision:

Decision:

Decision:

[165] SWIM Air Policy

[167] Decision on Enhanced Vision System (EVS) architectures to support low and zero visibility approach and surface operations (IR signature)
(SC-213 MASPS, MOPS, TSO, AC)

[168] Decision on VNAV implementation (eg, as component of advanced RNP 1)

[169] Vertical requirements for 4DT (MASPS - Baro)

[170] Decision on implementation of required time of arrival (without full 4DT)

[172] 4DT concept complete, including common definition of Flight Object path and constraints. Major agency decision on constrained trajectory,
negotiated trajectory, delegated trajectory)

[173] Strategy for use of EFVS/SVS (Enhanced Flight Vision System/Synthetic Vision System) in future operations (90 series AC)

[174] Agency policy to add ABWTS (Aircraft Based WT Separation) decision support capability to the flight deck

[175] Integrated Display

[176] DME NextGen Strategy Plan-Decision to procure next generation of DMEs to replace aging systems and expand the network where needed to
support RNAV & NextGen

[178] JRC Initial Investment Decision for Low Cost Ground Surveillance (LCGS) System

[181] TBO Conformance Monitoring

[182] Closely Spaced Parallel Offset (CSPO)

[197] Approve Tower Flight Data Manager 3 Initial Investment Decision

[204] Flight Service, AFSM Interim Voice Switch Final Investment Decision (New for Communications Roadmap)

[210] Final Investment Decision to fund WARP contract maintenance until subsumed into NextGen Wx Processor Work Package 1 ( NWP WP1)

[211] Investment Decision to deploy additional LIDAR for dry microburst detection

[224] Decision to develop dual frequency multi-constellation GNSS avionics

[227] Decision to develop dual frequency SBAS/WAAS avionics

[231] Decision to use eLoran in the NAS

[232] eLoran standards ready; decision to support non-precision approaches
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[233] eLoran is capable of supporting en route and terminal operations and non-precision

[234] Decision to buy ILSs to replace aging systems

[238] ALS (I) - Decision to develop and implement replacements for PAR 38 & 56 lamps

[240] ALS (l1/111) - Decision to improve energy efficiency of lighting systems

[242] Decision to conduct R & D to explore RVR for prediction of precipitation

[246] Next generation of VORs available

[247] Decision to develop and implement replacements for PAPI lamps with LEDs

[249] Decision to develop and implement replacements for REIL lamps with LEDs

[251] Decision to deploy semiflush fixtures for existing sites and new establishments

[253] In-Service Decision for SBS Essential Services (TIS-B/FIS-B) NAS wide implementation

[257] JRC FID (JRC 2B) Decision for acquisition of RWSL systems

[265] Develop concept for RNAV-2 and RNP-2 airspace

[278] Terminal/En Route procedural changes required for Optimized Profile Decent (OPD) are determined

[279] ATCT CHI enhancements required to minimize controller workload associated with additional aircraft and ground vehicle information are
determined

[280] Determine controller decision support requirements for surface safety logic algorithms

[281] Controller training and procedures for providing radar-like services to non-towered airports are determined

[282] Validate surface Data Comm message process is equivalent or better than current voice-based surface communications

[283] Identify and train ATCT departure procedures and decision support tools to support WTMD

[284] Develop effective training, decision support tools and job aids ensure equivalent ANSP operations for airspace not requiring local ATC knowledge

[286] New terminal and en route controllers are developed and trained

[287] ANSP procedures for delegation of new oceanic climb and descent maneuvers are development
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[288] Determine appropriate ANSP decision support tool requirements for TBM and develop training so that ANSPs can manage trajectories to meet
scheduled meter times

[289] ANSP information needs to support the delegation of responsibility for separation are determined

[290] Define automated tool requirements to support the assessment of alternate configurations; determine likely ANSP error modes associated with
dynamic re-configurations

[291] Identify ANSP Decision support tool requirements which identify conflicts/complexity/density conditions and providing alternatives to resolve the
conditions; determine appropriate alerting and feedback mechanisms for using Data Comm

[292] ANSP controller human performance issues associated with reduced separation are developed and mitigation plans created

[302] Service Decision for the NAS Enterprise Security NextGen work package

[309] Identify optimal human-automation functional allocation of resources for mixed environments

[310] Metering roles and responsibilities between TFM and En Route are developed

[313] En Route controller procedures operating under Terminal separations standards are developed

[314] ANSP human performance issues associated with delegated separation are defined (active vs. monitoring role)

[315] Negotiated procedures for pilot are developed and tested

[317] Decision on post-decommission use of NDB spectrum

[319] Completion of GBAS Cat 11l prototype and development

[320] Decision to implement RVR 1800 at OEP Airports

[321] Increased capacity at ILS/RVR equipped runways during IMC

[323] NCIME Acquisition Decision

[325] Infrared minimum requirement defined for EFVS

[326] EFVS Funding decision by AFS

[338] ATOP NG

[342] Final Investment Decision for NextGen Weather Radar Capability

[343] Investment Decision (IARD) to baseline CIWS in NextGen Wx Processor WP2
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[523] Air-Ground Data Security Requirements

[524] Air-Ground Comm Issues

[525] UAS Conformance

[526] Rule of ADS-B/DataComm Intent Data

[527] Decision on proposed set of trajectory Management performance levels

[528] NextGen FMS

[530] GBAS MOPS

[531] Supersonic Business Jet (NASA)

[532] Small Supersonic Airliner (NASA)

[533] Efficient Multi-Mach aircraft (NASA)

[534] New Engine

[535] RNAV above FL 180

[536] RNP 2 above FL 290

[540] RNP 2 Routes

[541] RNP 4 and 30/30 in WATRS

[542] RNAV for all of CONUS airspace

[543] RNAV for all "busy" airspace

[544] SC 214 Avionics SC-24 Avionics

[545] SC-214 MOPS

[546] Upset Aircraft Recovery-Controls

[547] Crashworthiness

[548] Envelope Protection



Decision: [549] Flight Crew Awareness

Decision: [550] Phase out of engines

Decision: [551] Phase out Fuels/Alternative Fuels Decision

Decision: [555] Strategy for transition to LED Airport/Approach Lighting

Decision: [557] MASPS for Advanced Vision Systems for Landing

Decision: [558] LED Approach/Airport Lighting Phase In

Decision: [561] EISA Compliance Policy

Decision: [562] MOPS for UAS pilot to aircraft communications link

Decision: [597] RSA NAVAID Improvement

Decision: [598] Decision on Requirements/Policy for of beacon/transponders for airport surface vehicles

Decision: [599] Decision on Requirements/Policy for Surface Moving Maps on Airport Surface Vehicles

Decision: [600] HF Moving Map Design Guide

Approval Authority: NextGen Management Board

Decision: [52] Final Decision for Avionics Mandate/Rulemaking for ADS-B (out)/MODE-S/UAT

Decision: [59] Evaluate SWIM Air Capability

Decision: [183] Research Transition Decision-Air-Ground Data Exchange Framework

Decision: [185] Policy Decision-Develop ATO/AVS Partnership guidance

Decision: [380] Perform CSPO Modeling and Simulation Feasibility

Decision: [464] Implementation Decision: Apply Equipage Insertion Plan- Output Boeing OTA

Decision: [469] Planning Decision: Develop Requirements to Implement Independent Operations Below 4300' w/ Dual ILS

Decision: [470] Planning Decision: Develop Requirements for Independent Operations below 4300 using PBN



Decision: [471] Planning Decision: Develop Requirements to Implement Independent Operations Applying Advanced Concepts

Decision: [478] Planning Decision: Develop Best Equipped Best Served Strategy to Support Operational Benefits to Equipped Aircraft

Decision: [479] Policy Decision: Best Equipped Best Served Strategy

Approval Authority: Service Director
Decision: [53] Agency policy published on Navigation future configuration to be GNSS-based
Decision: [69] Approved Cat I Instrument Approach policy Allows Cat | Drawdown
Decision: [81] VOR decision on far-term drawdown
Decision: [94] Decision on complete ILS CAT | drawdown
Decision: [219] Completion of all WAAS instrument approach procedures (LPV and LP) for all qualifying runways in the National Airspace System (NAS), estimated

to be 5500 runway ends. Original date of 2018 was accelerated to 2016

Decision: [222] 24 GPS dual frequency satellites with L1 and L5 operating and transmitting useable signals for aviation.

Decision: [225] Decision to proceed with dual frequency multi-constellation GNSS avionics activities to validate standards and lower risk for avionics development
Decision: [226] Completion of Dual frequency multi-constellation GNSS avionics activities

Decision: [228] Decision to proceed with WAAS dual frequency avionics activities to validate standards and lower risk for avionics development.

Decision: [229] Completion of WAAS Dual frequency avionics activities.

Decision: [230] Cut-over to dual frequency operations

Decision: [235] Decision on active drawdown of Cat | ILSs operating in the NAS

Decision: [237] Decision on replacement Cat 11/111 ILSs operating in the NAS

Decision: [239] ALS | LED Lamps are available

Decision: [241] Energy efficient ALSF-2 production systems available

Decision: [243] Decision to implement enhanced capability based on results of RVR research

Decision: [244] Next generation of DMEs available to support RNAV throughout the NAS



Decision: [248] Next generation of LED PAPI systems available

Decision: [250] Next generation of LED REIL systems available
Decision: [252] Semiflush flasher fixtures production system available
Decision: [316] GBAS/LAAS ground facilities and single-frequency avionics available for use

Decision: [318] All federal NDBs decommissioned from the NAS

Decision: [322] Enhanced low visibility operations supported by navigation infrastructure

Decision: [324] ALS (1) - Design and development of PAR 38 and PAR 56 LED replacement lamps is completed

Decision: [329] RVR Sustainment: 1SD for PC-RVR for use within the NAS

Decision: [507] WAAS moves from Phase 11l to Phase IV

Decision: [511] Decision on national backup

Decision: [537] Order 8400.12A (50/50 and expanded 30/30 in the Pacific)

Decision: [538] Order 8400.33 (60 Lat in WATRS)

Decision: [552] AC 90-101 RNP AR (RNP as a key enabler for Environment)

Decision: [559] AC20-VS for Advanced Vision Systems

Decision: [603] LED Prototypes available for testing

Approval Authority: Service Unit / EAB

Decision: [109] Architectural Decision to Pursue a Common Information Display System (IDS)

Decision: [171] RTCA ATMAC R&P TOPS CONUSE (Define role of aircraft vs AOC vs ATS in trajectory optimization (defining requested trajectory))

Decision: [188] Planning Decision-Research Transition Integrated and base-lined Air-Ground Concepts

Decision: [217] Airport Wireless Communication System CRDR

Decision: [354] CATMT Work Package 4 Concept and Requirements Definition Readiness Decision



Decision: [358] En Route /Oceanic IES NextGen WP Concept and Requirements Definition Readiness Decision

Decision: [360] En Route Automation NextGen Mid-Term Work Package Concept and Requirements Definition Readiness Decision
Decision: [362] Terminal Automation NextGen Mid-Term Work Package Concept and Requirements Definition Readiness Decision
Decision: [364] Transition to NextGen Far Term automation platforms and display subsystem through convergence Concept and Requirements Definition

Readiness Decision

Decision: [366] Meteorological and Aeronautical Planning System (MAPS) Concept and Requirements Definition Readiness Decision
Decision: [369] AIM Modernization Segment 3 Concept and Requirements Definition Readiness Decision

Decision: [372] TBFM/IES Concept and Requirements Definition Readiness Decision

Decision: [386] NextGen ATOP/Offshore Automation Concept and Requirements Definition Readiness Decision

Decision: [437] Flight Data Interface Modernization Concept and Requirements Definition Readiness Decision

Decision: [466] Planning Decision: Develop A-G PNT Requirements

Decision: [474] Planning Decision: Develop UAS ATC Interoperability Performance Requirements

Decision: [475] Planning Decision: Develop A-G Functional Allocation Trade Space

Decision: [476] Planning Decision: Apply A-G Functional Allocation Trade Space to NASEA Requirements

Decision: [485] ATIS Technical Refresh CRDR

Decision: [506] Concept and Requirements Definition Readiness (CRDR) Decision for SIM in Terminal and En Route Legacy Radar Systems
Decision: [515] Concept and Requirements Definition Readiness Decision (CRDR) for a Mobile/Transportable Airport Surveillance Radar (MASR)
Decision: [601] Concept and Requirements Definition Readiness (CRDR) for Information Systems Security Mid Term Work Package

Decision: [602] Concept and Requirements Definition Readiness (CRDR) for Information Systems Security Far Term Work Package

Approval Authority: Service Unit VP

Decision: [29] Submit Airborne data integrity requirements to Automation mid-term work package to support exchange of Air-Ground data

Decision: [186] Policy Decision-Synchronize aircraft equipage with ground infrastructure and acquisition
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[187] Planning Decision/Policy Decision-Incorporate Air/Ground aspects into NextGen Concepts

[189] Planning Decision/Policy Decision-Develop a means to manage standards bodies to efficiently and effectively utilize resources and meet needs of
NextGen

[190] Implementation Decision-Move standards bodies to develop standards that are sufficient to support NextGen.

[191] Policy Decision-Develop strategic business case exploring benefits of an interoperable Air-Ground Safety Network.

[192] Research Transition Decision-Incorporate expected changes to TCAS, Conflict Probe, and Conflict Management into coordinated Air-Ground Safety
Network

[193] Planning Decision: Develop Human/Automation design principles to support NextGen infrastructure

[194] Planning Decision: Incorporate results into future Requirement for NextGen Technology and Human/Automation intensive operations

[199] DOTS Sustainment/Integration Decision

[220] Completion of Dual Frequency (GPS L1 and L5) development & testing for the WAAS ground and space segment hardware, software, and user
equipment standards and avionics, required by DoD Mandate, issued September 2008

[261] Candidate site(s) selected

[263] Review airspace evolution and determine future phases if any

[264] Decision to re-design Western Corridor

[266] Develop concept for RNAV Airspace

[268] Identify locations for SIDs & STARs Phase 2

[269] Identify locations (e.g. additional TRACONS and previously re-designed facilities)

[270] Develop Concept for RNP Airspace

[273] Develop concept for Integrated Performance Based Airspace

[274] Decision to continue funding Future Airspace Capacity and Efficiency Research

[352] Approve IDLM Enhancement

[377] Develop NextGen Equipage Insertion Strategy

[378] Define PNT Duplicative Services
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[379] Perform A-G Future Communications Analysis

[381] Perform UAS Interoperability Demonstration Evaluation

[382] Develop A-G Functional Allocation

[383] Develop A-G Data Exchange Framework Performance Requirements

[384] A-G Mixed Performance Analysis

[416] Refine ATSAP corrective action processes

[417] Develop and Implement an ASIAS Enterprise Architecture Interface between ATSAP and ASIAS

[426] SMS Implemented within ATO

[429] Mid-Term Integrated SRM Complete

[430] Determine Required Far-Term Integrated SRM Analyses to Complete

[431] Far-Term Integrated SRM Complete

[436] Integrated NextGen Safety Analysis Report Completed

[463] Planning Decision: Develop NextGen Equipage Insertion Strategy

[465] Strategy Decision: Define PNT Duplicative Services

[467] Planning Decision: A-G Future Communications Analysis

[473] Planning Decision: Develop Requirements for UAS Performance Envelope for UAS Fleets

[500] Understand Impact of Environmental Policy on PBN Implementation

[501] Determine Implementation Plan and initial Demonstration Site(s) for IOP

[522] Transition plan for NAS Programs to use ldentity and Key Management Enterprise capability completed

[563] Define Collaborative Integrated Flight Deck Decision Support Requirements

[564] Identify Unique Requirements for Single Pilot Operations

[565] Define New and Recurrent Pilot/AOC Training and Certification Requirements
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[566] Establish Air Crew Segment 2 DataComm Requirements for Displays & Procedures

[567] Define Procedures and Training Requirements for Low Visibility Ground Operations

[568] Define Human Factors Guidelines for NextGen Instrument Procedures

[569] Determine Enhanced Flight Deck Displays for Separation and Collision Avoidance

[570] Determine Flight Deck Display and Procedures for Trajectory Based Operations

[571] Provide HF Requirements for Tech Ops Workforce and Workstation

[572] Provide Requirements and Standards for Personnel Selection, Training, and Staffing

[573] Provide HSI Requirements for Cross-Domain ATC Decision Support Tools

[574] Provide HSI Requirements for Workstation Integration

[575] Provide HSI Requirements to Support ATC Efficiency and Effectiveness Objectives

[576] Provide ATC/FD DataComm Concept of Operations

[577] Prototype application of internationally harmonized human reliability assessment tool requirements

[578] Determine guidelines for FD functional allocation and automation roles

[579] Provide requirements for FD & A/G human error mitigation

[580] Determine human reliability requirements for safety risk management

[581] Provide HF Tech Ops requirements for enhanced Support Services Facilities/Operations

[582] Provide HF Tech Ops requirements for advanced support services & engineering infrastructure

[583] Initial HF Requirements for Common Workstation

[584] NextGen strategic job selection requirements

[594] Strategy Decision for Flight Services Facilities



